CITY OF BETHLEHEM INTER-DEPARTMENTAL CORRESPONDENCE

SUBJECT:	Increase Pursuant to City Ordinance, Article 121.05 (a)					
	Project or Contract Reference: 2019 11 WWTP Bar Screen and Detritor Replacement – Electrical Construction					
TO:	City Council, all members, and Council Solicitor					
FROM:	Edward J. Boscola, P.E. – Director of Water & Sewer Resources					
DATE:	June 29, 2020					
	the Administration, pursuant to City Ordinances, Article 121.05, I request City proval of the following recommendation of the referenced contract award or price					
• Check Type of Contract or Change:						
The contract is for over \$50,000 and required to be bid under the Third Class City Code. We have advertised the above referenced project and received qualified bids. We recommend award of the contract to the bidder identified and for the reasons stated below.						
The recommendation is for a price increase of 10% or more for an existing contract over \$50,000 that was previously bid and awarded under the Third Class City Code.						
proposal f	over \$50,000 that was previously bid and awarded under the Third Class City Code. The contract is for the engagement of professional services. We have received a proposal for professional services in connection with above referenced project. We recommend award of the contract to:					
• Is the cont	tract appropriation or price increase included in this year's budget?					
• Identify co	ontract funding sources (general fund, grants, loans, etc):					
Sewer Cap	pital: 008A-88024					
• The name	and address of the recommended Professional Service Provider are:					
416 Stum	Stanton, Inc.t/a BSI Electrical Contractors p Road ervville, PA 18936					

Term of contract or estimated completion date, subject to standard extensions:

390 days from Notice to Proceed (no change from original contract terms)

Description of project or scope of services to be provided:

This change order is to add explosion proof electrical disconnect switches, conduit, boxes, and cabling for the waste water treatment bar screen process equipment purchased by the City through Co-Stars. This scope of work was omitted during the design and bidding phase because equipment submittals from the Co-Stars vendor were not provided in time to properly coordinate the work and assign this scope to the electrical contract. This equipment includes code required disconnect switches for electrical safety purposes. Assigning this scope to the Electrical Contractor in lieu of the Co-Stars vendor is more cost-effective for the City relative to the total project price tag of \$3.5 million.

State the actual or estimated price to the City or the proposed Department budget allowance for the initial term; and state payment rate per unit of service if applicable:

Original Contract Price = \$248,525.00 CO #1 =\$70,231.25 New Contract Price = \$318.756.25

Number of renewal term options and duration of each renewal, if any:

None

Maximum dollar value of all renewals provided for beyond the original term as if all renewals were exercised:

N/A

Reasons for recommendation of Administration and Council approval of contract:

This equipment is needed per electric code and having the Electrical Contractor install instead of the equipment manufacturer is the most cost effective and efficient way to proceed. Therefore, we request approval of this change order request.

Please approve this recommendation by passing the accompanying resolution. A vote of final approval is requested at the first City Council agenda listing of this matter.

By: Department Head

Copies To: Mayor

Director of Administration Director of Budget and Finance

Law Bureau

Purchasing Bureau

Controller Amy Rohrbach

Attachment: proposed resolution

RESOLUTION NO.	
----------------	--

Authorization for Contract or Amendment under Article 121.05(a)

BE IT RESOLVED by the Council of the City of Bethlehem that the Mayor and the Controller and/or such other City officials as deemed appropriate by the City Solicitor, are hereby authorized to execute a Contract or Amendment and such other agreements and documents as are deemed by the City Solicitor to be necessary and/or related thereto, with the following named contractor, for the uses and purposes indicated in the supporting Recommendation of Award of Bid or Contract dated June 29, 2020.

•			
1.	Name of Contractor: Brendan Stanton, Inc.t/a BSI Electric Contractors		
2.	Project or Contract Reference Detritor Replacement – El		Bar Screen and
	Sponso	ored by	
ADO	OPTED by Council this	day of	, 20_
		President o	f Council
TTEST:			
City C	llerk		