

CITY OF BETHLEHEM
INTER-DEPARTMENTAL CORRESPONDENCE

SUBJECT: Request for Approval by City Council of Contract Award or Contract Price Increase Pursuant to City Ordinance, Article 121.05 (a)

Project or Contract Reference: Pierce Street Sewer Replacement Project

TO: City Council, all members, and Council Solicitor

FROM: Edward J. Boscola, P.E. – Director of Water & Sewer Resources

DATE: December 13, 2021

On behalf of the Administration, pursuant to City Ordinances, Article 121.05, I request City Council's approval of the following recommendation of the referenced contract award or price increase.

- Check Type of Contract or Change:

_____ The contract is for over \$50,000 and required to be bid under the Third Class City Code. We have advertised the above referenced project and received qualified bids. We recommend award of the contract to the bidder identified and for the reasons stated below.

 X The recommendation is for a price increase of 10% or more for an existing contract over \$50,000 that was previously bid and awarded under the Third Class City Code.

_____ The contract is for the engagement of professional services. We have received a proposal for professional services in connection with above referenced project. We recommend award of the contract to:

- Is the contract appropriation or price increase included in this year's budget? X yes ___no

2021 and 2022 Capital Budget

- Identify contract funding sources (general fund, grants, loans, etc.....):

008A-88007

- The name and address of the recommended Contractor:

Ankiewicz Enterprises, Inc.
301 E Main St
Tamaqua, PA 18252

- Term of contract or estimated completion date, subject to standard extensions:

N/A

- Description of project or scope of services to be provided:

This increase is for a change order to an existing construction contract. The scope includes replacement of the existing water main. The original plan was to install a temporary water line during the work to replace the sanitary sewer main. However, we now recommend installation of a new water main in order to upgrade all water/sewer utilities in Pierce Street while work is underway.

- State the actual or estimated price to the City or the proposed Department budget allowance for the initial term; and state payment rate per unit of service if applicable:

Original Contract - \$227,072.00
Change order #1 - \$ 46,868.00
TOTAL - \$273,940.00

- Number of renewal term options and duration of each renewal, if any:

N/A

- Maximum dollar value of all renewals provided for beyond the original term as if all renewals were exercised:

N/A

- Reasons for recommendation of Administration and Council approval of contract:

This change order is requested by the City Water and Sewer Resources Department to replace water infrastructure in the same area while the contractor is also installing the new sewer line. Once completed, the project area will have all new water and sewer infrastructure.

Please approve this recommendation by passing the accompanying resolution. A vote of final approval is requested at the first City Council agenda listing of this matter.

By: Edward J. Boscola
Department Head

Copies To: Mayor
Director of Administration

Director of Budget and Finance
Law Bureau
Purchasing Bureau
Controller
Project Manager

Attachment: proposed resolution

RESOLUTION NO. _____

Authorization for Contract or Amendment under Article 121.05(a)

BE IT RESOLVED by the Council of the City of Bethlehem that the Mayor and the Controller and/or such other City officials as deemed appropriate by the City Solicitor, are hereby authorized to execute a Contract or Amendment and such other agreements and documents as are deemed by the City Solicitor to be necessary and/or related thereto, with the following named contractor, for the uses and purposes indicated in the supporting Recommendation of Award of Bid or Contract dated December 13, 2021.

1. Name of Contractor: Ankiewicz Enterprises, Inc.
2. Project or Contract Reference: Pierce Street Sewer Replacement Project

Sponsored by _____

ADOPTED by Council this _____ day of _____, 20____.

President of Council

ATTEST:

City Clerk