

**CITY OF BETHLEHEM**  
**INTER-DEPARTMENTAL CORRESPONDENCE**

**SUBJECT:** Request for Approval by City Council of Contract Award or Contract Price Increase Pursuant to City Ordinance, Article 121.05 (a)

Project or Contract Reference: 2022 05 Cloverleaf Street Drainage

**TO:** City Council, all members, and Council Solicitor

**FROM:** Michael Alkhal, P.E., Director of Public Works / City Engineer

**DATE:** September 14, 2022

---

On behalf of the Administration, pursuant to City Ordinances, Article 121.05, I request City Council's approval of the following recommendation of the referenced contract award or price increase.

- Check Type of Contract or Change:

The contract is for over \$50,000 and required to be bid under the Third-Class City Code. We have advertised the above referenced project and received qualified bids. We recommend award of the contract to the bidder identified and for the reasons stated below.

The recommendation is for a price increase of 10% or more for an existing contract over \$50,000 that was previously bid and awarded under the Third-Class City Code.

The contract is for the engagement of professional services. We have received a proposal for professional services in connection with above referenced project. We recommend award of the contract to:

- Is the contract appropriation or price increase included in this year's budget?  yes  no

- Identify contract funding sources (general fund, grants, loans, etc.....):

Stormwater Fund (012A-43210 & 012A-42090)

- The name and address of the recommended Professional Service Provider are:  
Construction Masters Services, LLC.

150 Grings Hill Road, Sinking Spring, PA 19608

- Term of contract or estimated completion date, subject to standard extensions:

60 Days

- Description of project or scope of services to be provided:

This increase is for a change order to an existing construction contract. The scope of work includes regrading/re-surfacing of the road to direct storm water away from 1708 Cloverleaf Street to address and prevent flooding in the area.

- State the actual or estimated price to the City or the proposed Department budget allowance for the initial term; and state payment rate per unit of service if applicable:


Original Contract - \$89,992.27  
Change order #1 - \$11,581.01  
TOTAL - \$101,573.28

- Number of renewal term options and duration of each renewal, if any: N/A
- Maximum dollar value of all renewals provided for beyond the original term as if all renewals were exercised: N/A
- Reasons for recommendation of Administration and Council approval of contract:

A change order is needed to cover the cost of the additional regrading of the subsurface that CMS had to perform twice due to the need for UGI to lower their main gas line to meet the required depth after the regrading of the street. UGI replaced their main ahead of the project based on the roads' existing grades instead of the proposed new grades for this project which were submitted to UGI ahead of their planned main replacement. The city expects reimbursement for this change order.

Please approve this recommendation by passing the accompanying resolution. A vote of final approval is requested at the first City Council agenda listing of this matter.

---

  
By: \_\_\_\_\_  
Title: Director of Public Works

Copies To: Mayor  
Director of Administration  
Director of Budget and Finance  
Chief of Engineering  
Law Bureau  
Purchasing Bureau  
Controller  
Project Manager  
Attachment: proposed resolution

RESOLUTION NO. \_\_\_\_\_

Authorization for Contract or Amendment under Article 121.05(a)

BE IT RESOLVED by the Council of the City of Bethlehem that the Mayor and the Controller and/or such other City officials as deemed appropriate by the City Solicitor, are hereby authorized to execute a Contract or Amendment and such other agreements and documents as are deemed by the City Solicitor to be necessary and/or related thereto, with the following named contractor, for the uses and purposes indicated in the supporting Recommendation of Award of Bid or Contract dated

1. Name of Contractor: Construction Masters Services, LLC
2. Project or Contract Reference: Cloverleaf Street Drainage

Sponsored by \_\_\_\_\_

\_\_\_\_\_

ADOPTED by Council this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_.

\_\_\_\_\_  
President of Council

ATTEST:

\_\_\_\_\_  
City Clerk