CITY OF BETHLEHEM INTER-DEPARTMENTAL CORRESPONDENCE

SU	JBJECT:	Request for Approval by City Council of Contract Award or Contract Price Increase Pursuant to City Ordinance, Article 121.05 (a)			
		Project or Contract Reference: 2023 17 Johnston Dr Detention Basin Repair			
TO:		City Council, all members, and Council Solicitor			
FF	ROM:	Michael Alkhal, P.E., Director of Public Works & City Engineer			
D A	ATE:	January 19, 2024			
On behalf of the Administration, pursuant to City Ordinances, Article 121.05, I request City Council's approval of the following recommendation of the referenced contract award or price increase.					
•	Check Tyj	pe of Contract or Change:			
	Code. We	contract is for over \$50,000 and required to be bid under the Third-Class City have advertised the above referenced project and received qualified bids. We advant of the contract to the bidder identified and for the reasons stated below.			
_X The recommendation is for a price increase of 10% or more for an exist over \$50,000 that was previously bid and awarded under the Third-Class Cit		recommendation is for a price increase of 10% or more for an existing contract 000 that was previously bid and awarded under the Third-Class City Code.			
	proposal f	e contract is for the engagement of professional services. We have received a for professional services in connection with above referenced project. We ad award of the contract to:			
•	Is the cont	tract appropriation or price increase included in this year's budget? X yesno			
•	-	ontract funding sources (general fund, grants, loans, etc): er Fund: 012A- 43201			
•	The name	and address of the recommended Professional Service Provider are:			
	7127 Rup	Lehigh Services, INC. psville Road n, PA 18106			
_	Таша об -				

• Term of contract or estimated completion date, subject to standard extensions: Construction to be completed by 6/30/2024.

• Description of project or scope of services to be provided:

Provide materials and labor to re-grade, remove sedimentation, and repair the existing basin in order to retore/improve storm water management and water quality control functions.

• State the actual or estimated price to the City or the proposed Department budget allowance for the initial term; and state payment rate per unit of service if applicable:

Original Contract Price \$89,457.90 Sum of all Change Orders \$51,807.00 Updated Total \$141,264.90

• Number of renewal term options and duration of each renewal, if any:

N/A

• Maximum dollar value of all renewals provided for beyond the original term as if all renewals were exercised:

N/A

• Reasons for recommendation of Administration and Council approval of contract:

A change order is needed to cover the cost of additional mobilization, traffic control, hammering and excavation needed for exploratory digging in response to sinkholes and to achieve grades for placing a clay liner, removal of flow fill, and installing a trash rack. A time extension to complete the additional work was also needed.

Please approve this recommendation by passing the accompanying resolution. A vote of final approval is requested at the first City Council agenda listing of this matter.

Sy: _____ Sitla: Dirac

Title: Director of Public Works

Copies To: Mayor

Director of Administration Director of Budget and Finance

Chief of Engineering

Law Bureau

Purchasing Bureau

Controller

Project Manager

Attachment: proposed resolution

RESOLUTION NO.	
----------------	--

Authorization for Contract or Amendment under Article 121.05(a)

BE IT RESOLVED by the Council of the City of Bethlehem that the Mayor and the Controller and/or such other City officials as deemed appropriate by the City Solicitor, are hereby authorized to execute a Contract or Amendment and such other agreements and documents as are deemed by the City Solicitor to be necessary and/or related thereto, with the following named contractor, for the uses and purposes indicated in the supporting Recommendation of Award of Bid or Contract dated

	1.	Name of Contractor:	
	2.	Project or Contract Reference:	
		Sponsored by	
	ADC	OPTED by Council this day of, 2	0
		President of Council	
ATTE	EST:		
	City C	<u>'lerk</u>	